
Lab2: Airport Lost Luggage Claim & Tracking_Portal


Name: T Mohammed Saif

SRN: PES1UG24CS636

Class: 5k


Screenshot 1: Backlog with Epics + Stories:






Lab2: Airport Lost Luggage Claim & Tracking_Portal

Screenshot 2: Story point assignments:




Work	Reporter	Priority	Status	Story point estimate	
ALLCTP1-1 1) Baggage Claim Registration	T Mohammed Saif	High	To Do	None	Unre
ALLCTP1-6 Report Lost Baggage	T Mohammed Saif	High	To Do	5	Unre
ALLCTP1-7 Verify Passenger Identity	T Mohammed Saif	Medium	To Do	3	Unre
ALLCTP1-8 Instant Claim Confirmation	T Mohammed Saif	High	To Do	2	Unre
ALLCTP1-2 2) Baggage Tracking & Scan Matching	T Mohammed Saif	High	To Do	None	Unre
ALLCTP1-9 Cross-Reference Scan Logs	T Mohammed Saif	High	To Do	8	Unre
ALLCTP1-10 View Bag Scan Timeline	T Mohammed Saif	High	To Do	5	Unre
ALLCTP1-11 Fast Timeline Load	T Mohammed Saif	High	To Do	3	Unre
ALLCTP1-12 Generate Recovery Alert	T Mohammed Saif	High	To Do	3	Unre




Work	Reporter	Priority	Status	Story point estimate	
ALLCTP1-11 Fast Timeline Load	T Mohammed Saif	High	To Do	3	Unre
ALLCTP1-12 Generate Recovery Alert	T Mohammed Saif	High	To Do	3	Unre
ALLCTP1-3 3) Compensation Processing	T Mohammed Saif	Medium	To Do	None	Unre
ALLCTP1-13 Initiate Compensation Workflow	T Mohammed Saif	Medium	To Do	5	Unre
ALLCTP1-14 Apply Expedited Compensation	T Mohammed Saif	Low	To Do	3	Unre
ALLCTP1-4 4) Claim Status & Agent Review	T Mohammed Saif	Medium	To Do	None	Unre
ALLCTP1-15 Check Claim Status	T Mohammed Saif	Medium	To Do	3	Unre
ALLCTP1-16 Review Claim Details	T Mohammed Saif	Medium	To Do	3	Unre
ALLCTP1-5 5) Data Security & Reliability	T Mohammed Saif	High	To Do	None	Unre
ALLCTP1-17 Encrypt Passenger Data	T Mohammed Saif	High	To Do	5	Unre
ALLCTP1-18 Maintain 99.9% Uptime	T Mohammed Saif	High	To Do	5	Unre

Lab2: Airport Lost Luggage Claim & Tracking_Portal


Screenshot 3: Sprint board



Screenshot: Burndown Chart



Lab2: Airport Lost Luggage Claim & Tracking_Portal



Reflection answers:

1. **Did your estimations reflect the actual effort?**
   Ans: Since this was a simulated sprint rather than a real multi-day cycle, story points were assigned based on relative complexity rather than measured time — for example, cross-referencing scan logs across terminals (8 points) was rated far more complex than generating a claim confirmation (2 points), which matches how much logic each would realistically require to build. In a real sprint, tracking actual hours against these estimates would be needed to confirm accuracy, but the relative sizing between stories felt reasonable: integration-heavy stories (identity verification, scan matching, encryption) consistently scored higher than simple CRUD-style stories (claim status check, confirmation display).

Lab2: Airport Lost Luggage Claim & Tracking_Portal

2. **Was your backlog well-prioritized?**
   Ans: Yes — High priority was reserved for stories tied to the core recovery flow and the requirements table's own High-priority items (FR-001, FR-002, FR-003, NFR-001, NFR-002), such as claim registration, scan matching, and data security. Medium priority went to supporting features like compensation processing and claim status checks, which matter but aren't blocking the core "find the bag" workflow, and Low priority was reserved for the one enhancement feature (expedited compensation) that adds value without being essential to MVP functionality.

3. **How did your simulated sprint align with your plan?**
   Ans: Sprint 1 focused on the essential passenger-facing and tracking flow (claim registration, identity verification, scan matching, recovery alerts), while Sprint 2 handled the remaining compensation, status-check, and non-functional requirements — this split let the highest-priority, highest-dependency stories get built and validated first. The actual movement of cards through To Do → In Progress → Done matched this plan closely since there were no real blockers (being simulated), though in a live project dependencies like the Compensation/Payment Gateway integration would likely push Epic 3 stories later than planned.

Lab2: Airport Lost Luggage Claim & Tracking_Portal

4. **What insights did the burndown chart give about your team's capacity?**
   The burndown chart's red "remaining work" line tracked close to the grey guideline in both sprints, which in a real team would suggest the sprint was scoped appropriately for the available capacity rather than over- or under-committed. If the line had dropped sharply early, it would signal stories were overestimated or too small; if it lagged well above the guideline near the end, it would suggest the team took on more points than it could realistically finish — neither pattern showed up here, indicating a workable sprint size of roughly 22–26 points per week for this team.